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ESTIMATE RUN 10/07/2016

ESTIMATE SUMMARY 13:16:29

CONTID: C20405         ESTIMATE NO: 0001 PROG 2005

PCN: 20405-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 STR I-12-T BRIDGE REPAIR PERCENT TIME:

PROJECT NO: NHPP 0242-064                 

US 24 STR I-12-T BRIDGE REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 382,390.00 PARTICIPATING $ $ 144,829.00

AWARD PROJECT AMT: 249,648.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,718.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

WORK DAYS

WORK DAYS

37.87%

237,561.00

144,829.00

144,829.00

141,110.20

$

$

$

$

144,829.00

0.00

144,829.00

0.00

144,829.00

-3,718.80

0.00

141,110.20

0.00

AMOUNT DUE 141,110.20 141,110.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 141,110.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/06/2016

09/06/2016

09/17/2016

01/07/2016

01/22/2016

02/19/2016

09/06/2016
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PCN: 20405-BID    ESTIMATE RUN 10/07/2016

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

430.000

202-00250  
 

1,290.00430.000

1,290.00

1,100.000

SF  

3.00000

0010 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.00000

0015 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0020 Aggregate Bag 0.000

24.000

208-00035  
 

240.0024.000

240.00

24.000

LF  

10.00000

0025 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

5.000

208-00103  
 

200.005.000

200.00

10.000

HOUR

40.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

5.000

208-00105  
 

425.005.000

425.00

10.000

HOUR

85.00000

0040 Sweeping (Sediment Removal) 0.000

5.000

208-00106  
 

625.005.000

625.00

10.000

HOUR

125.00000

0045 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

125.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,600.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,100.00000
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PCN: 20405-BID    ESTIMATE RUN 10/07/2016

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,950.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

8.00000

0070 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.000

L S 

3,500.00000

0075 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

8.000

HOUR

125.00000

0080 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0085 *Mobilization 0.000

0.509

626-00000  
 

20,869.000.509

20,869.00

1.000

L S 

41,000.00000

0090 *Public Information Services (Tier III) 0.000

0.330

626-01103  
 

2,442.000.330

2,442.00

1.000

L S 

7,400.00000

0095 Pavement Marking Paint 0.000

3.000

627-00001  
 

720.003.000

720.00

6.000

GAL 

240.00000

0100 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

12.000

GAL 

600.00000

0105 *Flagging 0.000

184.000

630-00000  
 

4,968.00184.000

4,968.00

800.000

HOUR

27.00000

0110 *Traffic Control Inspection 0.000

8.000

630-00007  
 

1,880.008.000

1,880.00

24.000

DAY 

235.00000
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PCN: 20405-BID    ESTIMATE RUN 10/07/2016

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 0.000

12.000

630-00012  
 

8,700.0012.000

8,700.00

43.000

DAY 

725.00000

0120 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

180.001.000

180.00

2.000

EACH

180.00000

0125 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

100.004.000

100.00

8.000

EACH

25.00000

0130 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

350.0010.000

350.00

26.000

EACH

35.00000

0135 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,250.001.000

4,250.00

2.000

EACH

4,250.00000

0140 *Drum Channelizing Device 0.000

11.500

630-80360  
 

402.5011.500

402.50

23.000

EACH

35.00000

0145 *Drum Channelizing Device (With Light) (Flashing) 0.000

3.500

630-80363  
 

262.503.500

262.50

7.000

EACH

75.00000

0150 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

2.00000

0155 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

1,800.00000

0160 *Traffic Signal (Temporary) 0.000

2.000

630-86810  
 

20,000.002.000

20,000.00

2.000

EACH

10,000.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20405-BID    ESTIMATE RUN 10/07/2016

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 69,404.0069,404.00155,295.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 Removal of Portions of Present Structure (Class 2) 0.000

47.000

202-00453  
 

15,275.0047.000

15,275.00

120.000

SY  

325.00000

0185 Removal of Portions of Present Structure (Class 3) 0.000

10.000

202-00460  
 

12,000.0010.000

12,000.00

32.000

SY  

1,200.00000

0190 Removal of Portions of Present Structure 0.000

1.000

202-00502  
 

2,500.001.000

2,500.00

5.000

CY  

2,500.00000

0195 *Wildlife Biologist 0.000

26.000

240-00000  
 

2,860.0026.000

2,860.00

26.000

HOUR

110.00000

0200 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

70.00000

0205 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

100.00000

0210 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

600.00000

0215 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

750.00000
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PCN: 20405-BID    ESTIMATE RUN 10/07/2016

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:16:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

621.000

SY  

25.00000

0225 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

130.000

LF  

50.00000

0230 Concrete Class D (Bridge) (Special) 0.000

12.200

601-03040  
 

33,550.0012.200

33,550.00

32.000

CY  

2,750.00000

0235 Galvanic Anodes 0.000

159.000

601-51005  
 

7,950.00159.000

7,950.00

400.000

EACH

50.00000

0240 Reinforcing Steel (Epoxy Coated) 0.000

180.000

602-00020  
 

540.00180.000

540.00

720.000

LB  

3.00000

CAT 74,675.0074,675.00226,345.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 0.000

1.000

620-00020  
 

750.001.000

750.00

1.000

EACH

750.00000

CAT 750.00750.00750.00CURRENT AMT0400 $ $ $

$ 144,829.00144,829.00$382,390.00$CURRENT AMTPROJECT TOTAL


